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MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early
Forecast On 

Schedule
Forecast 

Late
TOTAL 
FY 1998

Enforceable Agreement 29 5 1 3 0 43 3 84
DOE-HQ 2 1 0 1 0 20 4 28

FO 24 14 10 0 0 84 3 135
RL 46 10 2 6 0 130 6 200

Total Project 101 30 13 10 0 277 16 447

HANFORD SITE 
PERFORMANCE REPORT

TOTAL ALL HANFORD PROJECTS MARCH 1998
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